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PSAP
Request Date 
Phase I

Proj./Actual 
Phase I

Phase I 
Solution

Request 
Date Phase 
II

Proj./Actual 
Phase II

Phase II 
Solution Deployment Status

Albemarle Emergency 
Communication Center 4/10/1997 8/2/2000 NCAS 6/21/2001 3/1/2003 Phase I Live

Alleghany County Sheriff's Office 6/4/2002 Unknown NCAS Unknown
Pending approval of mapping 
& traffic plan

Bedford County Sheriff's Office 2/3/2000 10/29/2002 NCAS Unknown Phase I Live

Botetourt County Sheriff's Office 1/22/2002 Unknown NCAS Unknown
PSAP trunks will be installed 
in February

Buckingham County Sheriff's 
Office 8/1/2002 Unknown NCAS Unknown

Waiting on equipment 
upgrade and trunk 
installation.  ETA Late Jan. 
early Feb.

Carroll County Sheriff's 
Department 10/26/1999 Unknown NCAS No Request LIVE

Charlotte County Sheriff's Office 7/11/2001 Unknown NCAS Unknown
Trunks scheduled to be 
installed mid/late January

Fluvanna County Sheriff's 
Department 4/1/2002 Unknown NCAS No Request

Waiting on confirmation on 
whether or not PSAP is 
enhanced.

Franklin County Communications 
Center 1/8/2003 NCAS No Request Phase I Live

City of Galax Police Department 10/26/1999 Unknown NCAS Unknown No Coverage
Grayson County Sheriff 10/26/1999 Unknown NCAS No Request No Coverage

Greene County Sheriff 5/28/2002 Unknown NCAS No Request

Waiting on confirmation on 
whether or not PSAP is 
enhanced.

Martinsville/Henry County 911 
Communications Center 10/7/1999 1/24/2002 NCAS 9/17/2001 3/1/2003 Phase I Live
City of Lynchburg 911 7/7/1999 1/5/2001 NCAS 9/26/2001 Phase I Live
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Montgomery Sheriff's Office 10/30/2002 NCAS Unknown Phase I Live
Blacksburg Police Department 12/18/2002 10/23/2002 NCAS Unknown Phase I Live
Patrick County Sheriff's Office 11/8/2001 10/28/2002 NCAS Unknown Phase I Live
Pulaski County Sheriff's Office 10/23/2002 NCAS Unknown Phase I Live
Roanoke City Communications 
Department 1/16/2001 7/12/2002 NCAS Unknown Phase I Live
Roanoke County Police 
Department 2/2/2001 7/16/2002 NCAS Unknown Phase I Live
Vinton Police Department 5/23/2002 Unknown NCAS Unknown PSAP trunks not installed
Rockbridge County Sheriff's 
Department 3/29/2000 10/30/2002 NCAS 5/30/2002 3/1/2003 Phase I Live
Salem City Police Department 11/30/2000 7/16/2002 NCAS 3/6/2002 3/1/2003 Phase I Live
Smyth County Sheriff's 
Department 4/18/2002 Unknown NCAS Unknown

TCS sending mapping to 
PSAP
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